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TDC Review
9/14/00

9:00 Introduction - Peter

9:10 TDC Status - Myron
10:15 Questions and discussion
11:00 Executive Session

11:45 Closeout
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“The purpose of this review is to evaluate the current state of the TDC

project from a technical standpoint. The committee should make
recommendations on the proposal to build additional TDCs and on the
associated cost and schedule estimates. The committee should evaluate the
experience with board checkout to date, the nature and frequency of the
observed TDC failures, and the expected long term reliability of the TDC
modules. The committee should recommend an overall course of action to the
head of the CDF FE/Trig subsytem and to the CDF upgrade project managers
that they believe will lead to a full compliment of reliable TDC's installed

at CDF at the earliest date.”
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® Long term reliability of boards:
> Do we need new boards for reliable operation of CDF?

> Do we need more experience to be sure we understand all
reliability issues?

@ TDC performance:

> Have the technical issues been addressed (e.g. buffer chip
failures)?

> Will more experience uncover other issues?
- Recently passed point of 50% of TDCs installed

- We are about to start a 4-6 week commissioning run

> This is our first opportunity to get experience with chamber
occupancy and understand real readout time
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e® Purchasing new boards:
> How many should we purchase?
> What changes should be incorporated?
> When should they be ordered?

® CDF schedule:

Now-Nov 1 Commissioning Run
Mar 1, 2001 Start of Run |l
Mid-Late 2001 Beginning of data used for Physics
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Ordered Installed ' Location @ Access

LVDS 405 (165 w/ small via, 240 w/ large via)
COT 315 175 |On detector |~1/week
Hadron Cal 16 1 1st floor at will
Spare 74

ECL 135 (135 w/small via)

Muon 106 54 1st floor at will
CLC 1 1 1st floor at will
Spare 28

Total



